

**Forward Work Plan for Wood**

Department/ Field/ Project/ Contract Owner (Include discipline)	Service / Description / Scope (Brief description of scope of work being tendered)	Indicative Contract Start Expected Tender		SCM Contact Details	
				Name	Email
Engineering Services	Brownfield EPCM	Current		Matt Sullivan	matthew.sullivan@woodplc.com
Engineering Services	Brownfield EPCM	Current		Matt Sullivan	matthew.sullivan@woodplc.com
Engineering Services	Brownfield EPCM	Current		Matt Sullivan	matthew.sullivan@woodplc.com
Engineering / Mechanical	Offshore Crane Supply	Q2 2021	Q3 2021	Matt Sullivan	matthew.sullivan@woodplc.com
Engineering / Electrical Instrumentation	Unit Control Panel Upgrades	Q2 2021	Q3 2021	Matt Sullivan	matthew.sullivan@woodplc.com
Engineering / Electrical & Structural	Mercury Analyser Panel and Tubing Electrical Modifications	Q2 2021	Q2 2021	Matt Sullivan	matthew.sullivan@woodplc.com
Engineering / Mechanical	Flare Bridge Strengthening Project	Q2 2021	Q3 2021	Matt Sullivan	matthew.sullivan@woodplc.com

*Legal Disclaimer:*

*All Forward Work Plans exhibited on this site are to be regarded as indicative and subject to change or removal. No guarantee is given to prospective tenders regarding their inclusion in any bid list arising out of enquiries made on the above information. This site is intended to be a helpful guide, giving indicative information on opportunities which may be tendered.*