

Package No	Potential Works Package and Subcontracts	Scope Description	Registration of Interest/ Tender date	Proposed start date	Finish Date
1.	<b>Plant and Equipment supply</b>	Supply of cranes, elevated work platforms, forklifts and telescopic handlers. Saunders will be considering buy or rental options	Jan 2022	Feb 2022	~Sept 2023
2.	<b>Long Term Accommodation</b>	Saunders International will implement a strategy for local workforce but acknowledge that 40-50 specialist metal trades will be required for the project for 8-12mths. Full-time rentals or modelling accommodation will be considered	Jan 2022	April 2022	20th April 2023
3.	<b>Site facilities</b>	Temporary on-site access, construction facilities, utilities and security (fencing, gates, signage etc.)	Jan 2022	April 2022	~Sept 2023
4.	<b>Medium Voltage Electrical 11kV works</b>	Installation of 11kV connection from PWC Network to site substation location including installation of substation and under road boring and conduits installation. Design by others.	Feb 2022	Aug 2022	Feb 2023
5.	<b>Structural Steel Fabrication</b>	Structural steel platforms, piperacks and pipe supports including development of shop drawings from Design Documentation provided by others	Feb 2022	Aug 2022	March 2023
6.	<b>Pipe Fabrication</b>	Structural steel platforms, piperacks and pipe supports including development of shop drawings from Design Documentation	Feb 2022	Aug 2022	March 2023
7.	<b>Tank farm bundwall and floor</b>	Structural and civil works for tank bundwalls and floor of the bunds. Large Civil Package including structural concrete walls, access ramps and wall openings for services	Jan 2022	Jun 2022	Feb 2023
8.	<b>BOP Civil Foundations (non Tank)</b>	Balance of Plant Civil Foundations outside of Tank Bunds inclusive of pipe supports, pump rafts and building slabs/footings	Jan 2022	Sept 2022	July 2023
9.	<b>Buildings/Workshops etc</b>	Design and construction package for building, including foundations, internal services and fitout.	Feb 2022	Aug 2022	Aug 2023
10.	<b>Road pavements and Landscaping of site</b>	Construction of Road pavements, gutters and drainage for site roads and landscape to final	Aug 2022	Mar 2023	Sept 2023
11.	<b>Mechanical Equipment Vendor supply</b>	Design development and supply of various mechanical equipment including: <ul style="list-style-type: none"> <li>- pumps (possibly skid mounted)</li> <li>- filters, valves and associated equipment for the delivery to site and free-issue to SMP Contractor.</li> <li>- process tank/ vessel Packages</li> <li>- Marine Loading arms</li> </ul>	Feb 2022	April 2022	March 2023
12.	<b>Mechanical Equipment Installation</b>	Installation of pumps (skid mounted), filters, valves and associated equipment free-issued to installation Contractor.	Feb 2022	Aug 2022	March 2023
13.	<b>Packaged Diesel Generator and fuel tank</b>	Supply, installation and commission of backup diesel generator and fuel tank	Feb 2022	Aug 2022	March 2023
14.	<b>Fire Water Tank Package</b>	Supply & installation only of bolted tank inclusive of pump sets. Foundations by BOP Concrete Works, Installation by SMP Installation contract EXAG-2010	Feb 2022	Aug 2022	March 2023
15.	<b>Prefabricated Electrical switch room including Switchgear and PLC</b>	Supply of prefabricated switchroom and baseframe steelwork with landing and stairways. Includes main switchboard, variable speed drives, PLC control cubicle, communications cubicle, air conditioning, fire detection system, distribution board(s), UPS, lighting and small power. Factory Acceptance Testing a requirement and delivery to the site	Feb 2022	April 2022	March 2023
16.	<b>Lighting, small power and reticulation</b>	Installation of cable ladder, cables, lighting, small power, road lighting including poles (foundations TBD schedule dependent), earthing and lighting protection, communications cabling, field instrumentation (if not internal to packages), field instrumentation cabling up to device or package junction box as applicable. Includes supply of bulk materials including cable ladder, conduit, cable, glands, lights, poles miscellaneous parts and accessories.	Feb 2022	Oct 2022	March 2023
17.	<b>Instrumentation &amp; Controls</b>	Complete I&C Package including provision of PLC design and provision of all instrumentation, panels and control packages including Tank Gauging.	Feb 2022	April 2022	March 2023