

DRAFT Forward Work Plan for Santos Ltd
For the 2 year period 2020 to 2022

Department/ Field/ Project/ Contract Owner (Include discipline)	Service / Description / Scope (Brief description of scope of work being tendered)	Indicative Contract Start	Expected Tender Date	SCM Contact Details	
				Name	Email
Dorado	Geophysical & Geotechnical investigations to input into wellhead platform & FPSO installation design and methodology	Q3 2020	Q2 2020	R Gregson	roger.gregson@santos.com
Dorado	Well Head Platform Fabrication	Q2 2022	Q1 2021	R Gregson	roger.gregson@santos.com
Dorado	Well Head Platform Topsides Design Engineering	Q2 2020	Q2 2020	R Gregson	roger.gregson@santos.com
Dorado	Well Head Platform Topsides Engineering, Procurement and Construction	Q2 2021	Q1 2021	R Gregson	roger.gregson@santos.com
Dorado	Umbilical, Riser, Flowlines Design and Engineering	Q4 2021	Q4 2021	R Gregson	roger.gregson@santos.com
Dorado	Infield Rigid Flowline System and Coatings	Q1 2022	Q4 2021	R Gregson	roger.gregson@santos.com
Dorado	Flexible Flowline and Jumper Fabrication	Q2 2022	Q2 2022	R Gregson	roger.gregson@santos.com
Dorado	Flexible Riser System Fabrication	Q1 2022	Q1 2022	R Gregson	roger.gregson@santos.com
Dorado	Umbilical System Fabrication	Q1 2022	Q1 2022	R Gregson	roger.gregson@santos.com
Dorado	Platform and hardware Installation Services	Q4 2022	Q2 2022	R Gregson	roger.gregson@santos.com
Dorado	Risers and Flexibles Installation Services	Q3 2022	Q2 2022	R Gregson	roger.gregson@santos.com
Spartan Project	Flexible Flowlines	Q4 2020	Q3/Q4 2020	Toby Wilks	toby.wilks@santos.com
Spartan Project	Umbilicals	Q4 2020	Q3/Q4 2020	Toby Wilks	toby.wilks@santos.com
Drilling & Completions / Van Gogh / Van Gogh Infill 2	DD/MWD/LWD	Q1 2021	Q2 2020	Brendon Jones	brendon.jones@santos.com
Drilling & Completions / Van Gogh / Van Gogh Infill 2	Surface (Mud) Logging	Q1 2021	Q2 2020	Brendon Jones	brendon.jones@santos.com
Drilling & Completions / Van Gogh / Van Gogh Infill 2	Wireline Logging	Q1 2021	Q2 2020	Brendon Jones	brendon.jones@santos.com
Drilling & Completions / Van Gogh / Van Gogh Infill 2	D&C Fluids	Q1 2021	Q2 2020	Brendon Jones	brendon.jones@santos.com
Drilling & Completions / Van Gogh / Van Gogh Infill 2	Mooring	Q4 2020	Q2 2020	Brendon Jones	brendon.jones@santos.com
Drilling & Completions / Van Gogh / Van Gogh Infill 2	Rig Positioning	Q1 2021	Q2 2020	Brendon Jones	brendon.jones@santos.com
Drilling & Completions / Van Gogh / Van Gogh Infill 2	ROV (Work class)	Q1 2021	Q3 2020	Brendon Jones	brendon.jones@santos.com
Drilling & Completions / Van Gogh / Van Gogh Infill 2	Tubular Running Services	Q1 2021	Q3 2020	Brendon Jones	brendon.jones@santos.com
Drilling & Completions / Van Gogh / Van Gogh Infill 2	Fishing Services	Q1 2021	Q3 2020	Brendon Jones	brendon.jones@santos.com
Drilling & Completions / Van Gogh / Van Gogh Infill 2	Wellbore Cleanup Services	Q1 2021	Q3 2020	Brendon Jones	brendon.jones@santos.com
Drilling & Completions / Various / Exploration & Appraisal	DD/MWD/LWD	Q1 2021	Q2 2020	Brendon Jones	brendon.jones@santos.com
Drilling & Completions / Various / Exploration & Appraisal	Surface (Mud) Logging	Q1 2021	Q2 2020	Brendon Jones	brendon.jones@santos.com
Drilling & Completions / Various / Exploration & Appraisal	Wireline Logging	Q1 2021	Q2 2020	Brendon Jones	brendon.jones@santos.com
Drilling & Completions / Various / Exploration & Appraisal	D&C Fluids	Q1 2021	Q2 2020	Brendon Jones	brendon.jones@santos.com
Drilling & Completions / Various / Exploration & Appraisal	ROV (Observation class)	Q4 2020	Q2 2020	Brendon Jones	brendon.jones@santos.com
Drilling & Completions / Various / Exploration & Appraisal	Liner Hangers	Q4 2020	Q2 2020	Brendon Jones	brendon.jones@santos.com
Drilling & Completions / Various / Exploration & Appraisal	Fishing / P&A Services	Q1 2021	Q3 2020	Brendon Jones	brendon.jones@santos.com
Drilling & Completions / Various / Exploration & Appraisal	Coring	Q1 2021	Q3 2020	Brendon Jones	brendon.jones@santos.com
Drilling & Completions / Dorado / Field Development	Wellheads and Xmas Trees	Q1 2022	Q2 2021	Brendon Jones	brendon.jones@santos.com
Drilling & Completions / Dorado / Field Development	Conductors	Q1 2022	Q2 2021	Brendon Jones	brendon.jones@santos.com
Drilling & Completions / Dorado / Field Development	Completion Equipment	Q1 2022	Q2 2021	Brendon Jones	brendon.jones@santos.com
Drilling & Completions / Dorado / Field Development	OCTG	Q1 2022	Q2 2021	Brendon Jones	brendon.jones@santos.com
Production Operations	Integrated Maintenance Trade	Q3 2023	Q4 2022	Sean Abel	Sean.Abel@santos.com
Production Operations	Ad Hoc Helicopter Services	Q3 2020	Q2 2020	Sean Abel	Sean.Abel@santos.com
Production Operations	Barge Services	Q1 2021	Q2 2020	Sean Abel	Sean.Abel@santos.com
Production Operations	International Freight Forwarding Services	Q8 2021	Q4 2020	Sean Abel	Sean.Abel@santos.com
Production Operations	Stevedoring Services	Q4 2020	Q3 2020	Sean Abel	Sean.Abel@santos.com
Production Operations	NDT & Inspection Services	Q4 2022	Q4 2022	Sean Abel	Sean.Abel@santos.com
Production Operations	Waste Management Services	Q4 2021	Q1 2021	Sean Abel	Sean.Abel@santos.com

Legal Disclaimer:

All Forward Work Plans exhibited on this site are to be regarded as indicative and subject to change or removal. No guarantee is given to prospective tenders regarding their inclusion in any bid list arising out of enquiries made on the above information. This site is intended to be a helpful guide, giving indicative information on opportunities which may be tendered.