



CONSTRUCTION PROJECTS CURRENTLY FOR TENDER

FK Gardner & Sons are a family-owned and local South East Queensland builder, and we recognise the importance of maximising local region industry participation in our projects. We have delivered multiple projects in the region, including Baringa Primary School and Mountain Creek State High School, with a high utilisation of local engagement from businesses. We would enjoy your continued participation on these projects. Please submit all expressions of interest to jon.henzell@fkg.com.au.

Project:	Caloundra South State High School
Client:	Department of Education
Project location:	Corner of Baringa Drive and Griffith Place, Baringa
Start Date:	24/01/2020
Scheduled completion date:	Completed for 2022 school year

Trade and Trade Supply Packages	Tender Send Out*	Tender Close*
Scaffold	10-Apr-20	30-Apr-20
Final Clean	21-Apr-20	11-May-20
Lecture Seating	24-Mar-20	02-Apr-20
Structural Steel	25-Mar-20	03-Apr-20
Post Tensioning	31-Mar-20	09-Apr-20
Toilet Partitions, Pinboards & Whiteboards	31-Mar-20	09-Apr-20
Roof Safety System	29-Apr-20	08-May-20
Blockwork	01-May-20	12-May-20
Operable Walls	12-May-20	21-May-20
Louvres/Grilles/Screens	19-May-20	28-May-20
Doors & Frames Supply	18-May-20	29-May-20
Roller Doors & Shutters	20-May-20	29-May-20
Sports Equipment	02-Jun-20	11-Jun-20
Ceilings and Partitions incl. FC Cladding, Timber Door and Hardware install, Sundry Hardware install	02-Jun-20	11-Jun-20
Fencing & Gates	04-Jun-20	15-Jun-20

Landscaping	07-Jul-20	16-Jul-20
Joinery	10-Jun-20	19-Jun-20
Stainless Steel Benches & Equip	10-Jun-20	19-Jun-20
Covered Walkways	11-Jun-20	22-Jun-20
Pedestrian Bridge	16-Jun-20	25-Jun-20
Carpet/Vinyl	16-Jun-20	25-Jun-20
Nosings & Joints & Sundries	16-Jun-20	25-Jun-20
Sports Floors	16-Jun-20	25-Jun-20
Tiles	16-Jun-20	25-Jun-20
SUNDRY HARDWARE (Rails, Holder)	23-Jun-20	02-Jul-20
Pinboards/Whiteboards etc.	23-Jun-20	02-Jul-20
Compactus	26-May-20	04-Jun-20
Loose Furniture	12-Jun-20	02-Jul-20
Workshop Equipment - Refer RDS	26-Jun-20	16-Jul-20
Whitegoods	26-Jun-20	16-Jul-20
Workstations	12-Jun-20	02-Jul-20
Balustrades	30-Jun-20	09-Jul-20
General Metal Work	01-Jul-20	10-Jul-20
Roofing	02-Jul-20	13-Jul-20
Epoxy Flooring	02-Jul-20	13-Jul-20
Door Hardware	07-Jul-20	16-Jul-20
Waterproofing	09-Jul-20	20-Jul-20
Lockers	14-Jul-20	23-Jul-20
Mirrors	21-Jul-20	30-Jul-20
Blinds & Curtains	21-Jul-20	30-Jul-20
SIGNAGE (Doors & General)	21-Jul-20	30-Jul-20
Glazing	28-Jul-20	06-Aug-20
Carpentry Labour	04-Aug-20	13-Aug-20
Painting	04-Aug-20	13-Aug-20

*** Note: These are approximate dates only.**