

**DRAFT Forward Work Plan for Santos Ltd
For the 2 year period 2020 to 2022**

Department/ Field/ Project/ Contract Owner (Include discipline)	Service / Description / Scope (Brief description of scope of work being tendered)	Indicative Contract Start	Expected Tender Date	SCM Contact Details	
				Name	Email
Dorado Development (joint tender with Barossa)	TCP (HT for Barossa)	Q2 2021	Q4 2020	Brendon Jones	brendon.jones@santos.com
Dorado rig campaign (joint tender with Barossa)	Casing & Tubing Running Services	Q3 2021	Q1 2021	Brendon Jones	brendon.jones@santos.com
D&C Offshore Program (Joint tender)	Liner Hangers (drilling)	Q4 2020	Q3 2020	Brendon Jones	brendon.jones@santos.com
D&C Offshore Program (Joint tender)	Surface Mud Logging	Q2 2021	Q4 2020	Brendon Jones	brendon.jones@santos.com
D&C Offshore Program (Joint tender)	Exploration (open hole) Wireline	Q2 2021	Q4 2020	Brendon Jones	brendon.jones@santos.com
D&C Offshore Program (Joint tender)	Integrated Wireline (cased hole) + Slickline services	Q2 2021	Q4 2020	Brendon Jones	brendon.jones@santos.com
D&C Offshore Program (Joint tender)	Rig engineering / upgrade / modification	Q2 2021	Q1 2021	Brendon Jones	brendon.jones@santos.com
D&C Offshore Program (Joint tender)	Integrated Fishing , P&A, WBCU	Q3 2021	Q1 2021	Brendon Jones	brendon.jones@santos.com
D&C Offshore Program (Joint tender)	Downhole Tools	Q3 2021	Q1 2021	Brendon Jones	brendon.jones@santos.com
D&C Offshore Program (Joint tender)	Well Suspension Packers	Q1 2022	Q3 2021	Brendon Jones	brendon.jones@santos.com
Developments (Joint tender - Dorado + Spartan + Barossa)	Lower Completions (FIVs, SAS, AP GP Screens, OH Packers))	Q2 2021	Q4 2020	Brendon Jones	brendon.jones@santos.com
Developments (Joint tender - Dorado + Spartan + Barossa)	Liner Hangers (production / flow-wetted)	Q3 2021	Q1 2021	Brendon Jones	brendon.jones@santos.com
Dorado + Spartan Development	Permanent Downhole Gauges	Q2 2021	Q4 2020	Brendon Jones	brendon.jones@santos.com
Dorado + Spartan Development	Well Testing (Flow-back)	Q4 2021	Q2 2021	Brendon Jones	brendon.jones@santos.com
Dorado + Spartan Development	Upper completions bundle (TRSVs, Production Packers, GLE, Ann. Safety Valves, Chem Inj. etc)	Q3 2021	Q1 2021	Brendon Jones	brendon.jones@santos.com
Dorado Development	Surface Wellheads and Trees	Q3 2021	Q4 2020	Brendon Jones	brendon.jones@santos.com
Dorado Development	Deluge, air and steam	Q4 2021	Q2 2021	Brendon Jones	brendon.jones@santos.com
Dorado Development	OCTG (Specialised CRA)	Q9 2021	Q1 2021	Brendon Jones	brendon.jones@santos.com
Dorado Development	OCTG (Completions Onshore Prep)	Q4 2021	Q2 2022	Brendon Jones	brendon.jones@santos.com
Dorado Development + E&A 2023 - 2025	D&C Fluids	Q1 2022	Q3 2021	Brendon Jones	brendon.jones@santos.com
Dorado Development + Exploration	Casing Accessories & Float Equipment	Q2 2021	Q4 2020	Brendon Jones	brendon.jones@santos.com
Dorado Development + Exploration	Large Diameter Pipe (30" & 20")	Q1 2022	Q4 2021	Brendon Jones	brendon.jones@santos.com
Dorado Development + Exploration	DD/MWD/LWD	Q3 2021	Q1 2021	Brendon Jones	brendon.jones@santos.com
Dorado rig campaign	Jack-up Drilling Rig	Q3 2021	Q4 2020	Brendon Jones	brendon.jones@santos.com
Dorado rig campaign	Cementing	Q3 2021	Q2 2022	Brendon Jones	brendon.jones@santos.com
Dorado rig campaign	ROV	Q3 2021	Q1 2021	Brendon Jones	brendon.jones@santos.com
Dorado rig campaign	Rig Positioning Services	Q3 2021	Q1 2021	Brendon Jones	brendon.jones@santos.com
Dorado rig campaign	Solids Control Equipment	Q4 2021	Q2 2021	Brendon Jones	brendon.jones@santos.com
2023 Jack-up rig campaign (P&A + E&A)	Jack-up Drilling Rig	Q2 2021	Q1 2021	Brendon Jones	brendon.jones@santos.com
2023 Jack-up rig campaign (P&A + E&A)	Rig Positioning Services	Q4 2021	Q1 2022	Brendon Jones	brendon.jones@santos.com
2023 Jack-up rig campaign (P&A + E&A)	Solids Control Equipment	Q4 2021	Q1 2022	Brendon Jones	brendon.jones@santos.com
2023 Jack-up rig campaign (P&A + E&A)	Well Testing (Flow-back)	Q4 2022	Q2 2022	Brendon Jones	brendon.jones@santos.com
2023 Jack-up rig campaign (P&A + E&A)	Casing & Tubing Running Services	Q4 2022	Q2 2022	Brendon Jones	brendon.jones@santos.com
2023 Jack-up rig campaign (P&A + E&A)	Cementing	Q3 2022	Q2 2022	Brendon Jones	brendon.jones@santos.com
2023 Jack-up rig campaign (P&A + E&A)	ROV	Q4 2022	Q2 2022	Brendon Jones	brendon.jones@santos.com
Exploration Wells (2021-23)	Exploration well wellheads (surface)	Q1 2022	Q3 2021	Brendon Jones	brendon.jones@santos.com
Exploration Wells (2021-23)	Coring (full-bore conventional)	Q1 2023	Q3 2022	Brendon Jones	brendon.jones@santos.com
Dorado	Umbilical, Riser, Flowlines Design and Engineering	Q4 2021	Q4 2021	Roger Gregson	roger.gregson@santos.com
Dorado	Umbilicals Procurement	Q1 2022	Q1 2022	Roger Gregson	roger.gregson@santos.com
Dorado	Flexible flowlines / Risers Procurement	Q1 2022	Q1 2022	Roger Gregson	roger.gregson@santos.com
Varanus Island Power Optimisation Project	Power Generation	Q4 2021	Q1/Q2 2021	Sean Abel	Sean.Abel@santos.com
Spartan Development	Offshore Installation	Q3 2021	Q4 2020	Sean Abel	Sean.Abel@santos.com
Spar-Halyard Subsea Tie-Back SP1 & SP2	Offshore Installation (diver or diverless)	Q4 2021	Q1 2021	Sean Abel	Sean.Abel@santos.com
Sinbad Campbell Asset Removal	Offshore Asset Removal Campaign	Q3 2021	Q1 2021	Sean Abel	Sean.Abel@santos.com
Dorado	Helicopter support	Q3 2021	Q1 2021	Vicki Holland	Vicki.Holland@santos.com
Dorado	Drilling Support Vessels	Q3 2021	Q1 2021	Vicki Holland	Vicki.Holland@santos.com
Production Operations	NDT & Inspection Services	Q4 2022	Q2 2022	Vicki Holland	Vicki.Holland@santos.com