

J0109 LDPRP - Procurement Packaging Plan

6/01/2021

Package ID	Package Name	Package Group	Approximate Package Value	Planned	
				Expression of Interest (EOI)	Request for Tender (RFT)
C004	Cadastral (Land) Surveyor	Group 1	-	Complete	Complete
J001	Base Entry Precinct	Group 1	-	Complete	Complete
J002	Civil Services Infrastructure	Group 1	-	Complete	Complete
J004	Stormwater Tunnelling	Group 1	-	Complete	Complete
J015	Decanting - NORFORCE (Stage 1)	Group 1	-	Complete	Complete
J020	Sewer Infrastructure (Sitewide)	Group 1	-	Complete	Complete
N022	Wharf Structure	Group 1	-	Complete	Complete
N023	Containerised Fuel Storage Tank	Group 1	-	Complete	Complete
C012	Environmental Monitoring	Group 2	-	Complete	Complete
C016	Arborist	Group 2	-	Complete	Complete
C022	Hardstand Bulk Earthworks and Revetment Wall Upgrade	Group 2	-	Complete	Complete
C018	Incoming HV Power Supply	Group 3	-	Complete	Complete
C020	Bulk Earthworks & Civil Infrastructure (Hardstand and Access Road)	Group 3	-	Complete	Complete
J007	Site Wide Electrical incl. Street Lighting, HV & LV	Group 3	-	Complete	Complete
J014	NORFORCE Precinct	Group 3	-	Complete	Complete
J017B	Ancillary Building (ICTCN)	Group 3	-	Complete	Complete
J022	Communications Infrastructure (Site wide)	Group 3	-	Complete	Complete
N002	Bulk Earthworks & Civil Infrastructure (Fuel Farm)	Group 3	-	Complete	Complete
N003	Defence Fuel Infrastructure - Marine (Tanks, Civil, SMP & E&I)	Group 3	-	Complete	Complete
N006	Wharf - Power and Lighting	Group 4	-	Complete	Complete
N007	Wharf - Hydraulics	Group 4	2,500,000	Complete	Active
N008	Wharf - Communications and Security	Group 4	1,000,000	Complete	Active
N017B	Warehouse	Group 4	2,500,000	Complete	1st Quarter 21
J016	Shared User Facility	Group 5	16,000,000	1st Quarter 21	3rd Quarter 21
N017A	Ancillary Building (Wharf Substation)	Group 5	3,500,000	1st Quarter 21	1st Quarter 21
N018	Fuel Quality and Control Centre	Group 5	2,000,000	1st Quarter 21	2nd Quarter 21
C009	Landscaping and Remediation Works	Group 6	750,000	3rd Quarter 21	3rd Quarter 22
J003	Junior Sailors Carpark and SUF Civil incl landscaping	Group 6	5,000,000	3rd Quarter 21	4th Quarter 21
J019	Junior Sailors Carpark Access Tower and Bridge	Group 6	1,000,000	3rd Quarter 21	4th Quarter 21