

**2020-2021 Department of Infrastructure, Planning and Logistics Procurement Plan  
Civil Services - September 2021**

Key

Estimated Date (Est)

Actual Date (Act)

\*also represented on the Consultant Procurement Plan

**Project in Preparation or Tender Process**

Region	Program	Project Description	Tier	Advertising Target	Advertising Period (Weeks)	Tender Committal
Alice Springs	Minor New Works	Stuart Highway - Telegraph Tce - Replace HPS Streetlighting with LEDS	Tier 3 \$100,000 - \$500,000	Est Oct-21	2	Est Nov-21
Alice Springs	Capital Works	Plenty Highway - New Truck Bay 269 Kilometres	Tier 4 \$500,000 - \$5M	Est Oct-21	4	Est Dec-21
Alice Springs	Capital Works	Ellery Creek Tourist Access - Upgrade Access and Car Park	Tier 4 \$500,000 - \$5M	Est Sep-21	4	Est Nov-21
Alice Springs	Cyclical Maintenance	*Alice Springs Region - Road Inspections and Defects Recording and Asset Data Collection for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Est Oct-21	4	Est Dec-21
Alice Springs	Specific Maintenance	Stuart Highway - Chinaman Creek Bridge Repairs	Tier 3 \$100,000 - \$500,000	Act Feb-21	4	Act Aug-21
Alice Springs	Minor New Works	Telegraph Tce - Upgrade various intersection pram ramps to DDA compliance - Stage 2	Tier 3 \$100,000 - \$500,000	Act Aug-21	2	Est Oct-21
Alice Springs	Minor New Works	Stuart Highway - Railway Fence Upgrade - Near the corner of Stuart Highway and Larapinta Drive	Tier 3 \$100,000 - \$500,000	Est Sep-21	2	Est Nov-21
Alice Springs	Specific Maintenance	Kintore Road - Gravel Resheet Ch: 360-379km	Tier 4 \$500,000 - \$5M	Est Nov-21	4	Est Jan-22
Alice Springs	Capital Works	Marvale Road Upgrade and Seal 20-35km	Tier 5 \$5M and Greater	Est Oct-21	4	Est Dec-21
Alice Springs	Capital Works	Abminga Access Rd Ch:4km and Finke Rd Ch157km - Replace Gates With Grids	Tier 3 \$100,000 - \$500,000	Est Nov-21	4	Est Jan-22
Alice Springs	Capital Works	Finke Rd - Lift & Gravel Resheet Ch:90-120km	Tier 4 \$500,000 - \$5M	Est Oct-21	4	Est Dec-21
Alice Springs	Capital Works	Alice Springs/Darwin Corridor - Schwarz Cres/Stuart Highway Intersection	Tier 5 \$5M and Greater	Est Apr-22	4	Est Jun-22
Darwin	Capital Works	Litchfield Park Road - Install Guardrail at Various Locations between 20 and 75 Kilometres	Tier 3 \$100,000 - \$500,000	Est Sep-21	4	Est Nov-21
Darwin	Capital Works	Stuart Highway Rehabilitation Outbound at Elizabeth River Section and Jenkins Road between 37 - 40 Kilometres	Tier 4 \$500,000 - \$5M	Est Sep-21	4	Est Nov-21
Darwin	Capital Works	Stuart Highway - Construct Median Treatment at Cox Peninsula Road Intersection	Tier 4 \$500,000 - \$5M	Act Aug-21	4	Est Oct-21
Darwin	Capital Works	Tiger Brennan Drive - Design and Construct Overpass at Berrimah Road (Major Package)	Tier 5 \$5M and Greater	Act Apr-21	4	Act Aug-21
Darwin	Capital Works	Barramundi Drive 4.8 - 6 Kilometres and Javelin Road 0- 0.8 Kilometres Sealing	Tier 4 \$500,000 - \$5M	Est Sep-21	4	Est Nov-21
Darwin	Capital Works	Smith Point Road - Reform and Regravel Various Locations	Tier 3 \$100,000 - \$500,000	Est Apr-22	2	Est May-22
Darwin	Cyclical Maintenance	Darwin Region - Period Contract - Bus Stop Maintenance for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Est Nov-21	4	Est Jan-22
Darwin	Cyclical Maintenance	Darwin Region - Period Contract - Motor Vehicle Recovery for a Period of 12 Months	Tier 3 \$100,000 - \$500,000	Est Sep-21	2	Est Nov-21
Darwin	Cyclical Maintenance	Darwin Region - Period Contract - Traffic Management Services for a Period of 36 Months	Tier 3 \$100,000 - \$500,000	Act Aug-21	2	Est Oct-21
Darwin	Cyclical Maintenance	Darwin Region - Period Contract - Hire of Variable Message Sign, Lighting Towers and Power Plants for a Period of 36 Months	Tier 3 \$100,000 - \$500,000	Est Sep-21	2	Est Nov-21
Darwin	Cyclical Maintenance	*Darwin Region - Road Inspections and Defects Recording and Asset Data Collection for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Est Sep-21	4	Est Nov-21
Darwin	Cyclical Maintenance	Darwin Region - Pavement Marking for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Act May-21	4	Est Sep-21
Darwin	Cyclical Maintenance	Darwin Region - Roadside and Marine Amenities Maintenance for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Est Sep-21	4	Est Nov-21
Darwin	Cyclical Maintenance	Darwin Region - Maintenance of Roadside Furniture for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Act May-21	4	Act Aug-21
Darwin	Cyclical Maintenance	Darwin Region - Period Contract - Road Sweeping Services for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Est Oct-21	4	Act Dec-21
Darwin	Cyclical Maintenance	Darwin Region - Urban Road Network - Area A - Landscape Maintenance for a Period of 60 Months	Tier 5 \$5M and Greater	Est Sep-21	4	Est Nov-21
Darwin	Cyclical Maintenance	Darwin Region - Urban Road Network - Area B - Landscape Maintenance for a Period of 60 Months	Tier 5 \$5M and Greater	Est Sep-21	4	Est Nov-21
Darwin	Cyclical Maintenance	Darwin Region - Rural Roads Bituminous Pavement Repairs for a Period of 36 Months	Tier 5 \$5M and Greater	Est Sep-21	4	Est Nov-21
Darwin	Cyclical Maintenance	*Northern Territory Road Network - Acquisition of Traffic Counting and Classification Data for a Period of 60 Months	Tier 4 \$500,000 - \$5M	Est Sep-21	4	Est Nov-21
Darwin	Minor New Works	Queue Detection/Warning Systems - Tiger Brennan Drive between Berrimah Road and Wishart Road	Tier 3 \$100,000 - \$500,000	Est Sep-21	3	Est Nov-21
Darwin	Minor New Works	Various Roads - Installation of CCTV	Tier 3 \$100,000 - \$500,000	Act Jul-21	2	Act Aug-21
Darwin	Minor New Works	Casuarina Bus Interchange - Bollards	Tier 3 \$100,000 - \$500,000	Est Sep-21	4	Est Nov-21
Darwin	Minor New Works	2020-21 Bus Shelter Upgrade - Darwin	Tier 3 \$100,000 - \$500,000	Est Sep-21	2	Est Nov-21
Darwin	Recoverable Works	Lee Point Road - Shared path from Muirhead to Lee Point	Tier 4 \$500,000 - \$5M	Act May-21	4	Act Aug-21
Darwin	Specific Maintenance	Stuart Highway Pavement Rehabilitation at Adelaide River Truck Bay	Tier 3 \$100,000 - \$500,000	Est Aug-21	4	Est Oct-21
Darwin	Minor New Works	Stuart Highway - install guardrails at between 35 and 36 kilometers	Tier 3 \$100,000 - \$500,000	Est Sep-21	3	Est Oct-21
Darwin	Minor New Works	McMillans Rd - Pedestrian Crossing Facility at North Lake Shopping Centre	Tier 3 \$100,000 - \$500,000	Est Feb-22	2	Est Mar-22
Darwin	Minor New Works	Stuart Highway - Upgrade Culvert CH 101km near Pell Airstrip Survey	Tier 3 \$100,000 - \$500,000	Est Mar-22	2	Est Apr-22
Darwin	Minor New Works	Palmerston - Shared Path Lambrick Ave to McKillop Court	Tier 3 \$100,000 - \$500,000	Est Sep-21	2	Est Jan-22
Darwin	Minor New Works	Oenpelli Road - Cahills Crossing - Install River Height Telemetry	Tier 3 \$100,000 - \$500,000	Est Mar-22	2	Est May-22
Darwin	Minor New Works	Arnhem Highway - Installation of Electronic Road Advice/Closure	Tier 3 \$100,000 - \$500,000	Est Sept-21	2	Est Nov-21
Darwin	Minor New Works	Cox Peninsula Rd - Install Guardrail works at Level Crossing	Tier 3 \$100,000 - \$500,000	Est Nov-21	2	Est Jan-22
Darwin	Specific Maintenance	Southern Region - Bituminous Resurfacing - Various sections	Tier 4 \$500,000 - \$5M	Est Nov-21	4	Est Jan-22

Procurement Plan is updated monthly, dates are estimates and are subject to change without notice.  
COVID-19 Border restrictions may also impact tender dates.

Region	Program	Project Description	Tier	Advertising Target	Advertising Period (Weeks)	Tender Committal
Darwin	Specific Maintenance	Central Region - Bituminous Resurfacing - Various sections	Tier 4 \$500,000 - \$5M	Act Jul-21	4	Est Sep-21
Darwin	Capital Works	Darwin - Urban Area Remove and Replace Asphalt Wearing Surface Various Locations	Tier 4 \$500,000 - \$5M	Act Jul-21	4	Est Sep-21
Darwin	Specific Maintenance	Northern Region - Bituminous Resurfacing - Various sections	Tier 4 \$500,000 - \$5M	Act Jul-21	4	Est Sep-21
Darwin	Capital Works	Cox Peninsula Rd and Darwin River Road Intersection Upgrade	Tier 4 \$500,000 - \$5M	Act Jun-21	3	Act Aug-21
Darwin	Capital Works	McMillans Road /Kalmnos Intersection Install Traffic Signals	Tier 4 \$500,000 - \$5M	Est Oct-21	4	Est Dec-21
Darwin	Capital Works	Trower Road - Rapid Creek Shops Install Pedestrian Signals	Tier 3 \$100,000 - \$500,000	Est Oct-21	3	Est Dec-21
Darwin	Capital Works	Stuart Highway - Hayes Creek Shoulder Upgrades	Tier 4 \$500,000 - \$5M	Est Oct-21	4	Est Dec-21
Darwin	Capital Works	Lionel Road - Install 2 Culverts at 0.5 Kilometres	Tier 3 \$100,000 - \$500,000	Act Jul-21	2	Est Sep-21
Darwin	Capital Works	Fleming Road Upgrade 0-3 Kilometres	Tier 4 \$500,000 - \$5M	Est Feb-22	4	Est Apr-22
Darwin	Capital Works	Dundee Place - Strengthen & Widen Ch:0-0.5km	Tier 3 \$100,000 - \$500,000	Est Jan-22	4	Est Mar-22
Darwin	Capital Works	Litchfield Welltree Road - Reform & Resheet between ch 3 - 20km	Tier 3 \$100,000 - \$500,000	Est Sep-21	2	Est Oct-21
Darwin	Capital Works	Leaders Creek Boat Ramp Access - Gravel Resheet Ch0 - 2.5km & Saltwater Arm Access - Gravel Resheet Ch0-2.5km	Tier 4 \$100,000 - \$500,000	Est Sep-21	3	Est Nov-21
Darwin	Capital Works	Ooloo Road - Upgrade to Seal Ch56-59km	Tier 4 \$500,000 - \$5M	Est Jan-22	4	Est Mar-22
Darwin	Capital Works	Marindja Road - Resheet & Drainage Improvement Ch0-18km	Tier 4 \$500,000 - \$5M	Est Feb-22	4	Est Mar-22
Darwin	Capital Works	Mandorah Marine Facilities (Major Package)	Tier 5 \$5M and Greater	Est Nov-21	6	Est Feb-22
Darwin	Capital Works	Truck Central - Traffic Islands Modifications	Tier 3 \$100,000 - \$500,000	Est Sep-21	2	Est Oct-21
Darwin	Minor New Works	Stuart Highway - Ch 1 - 3km Install Irrigation Telemetry Controller	Tier 3 \$100,000 - \$500,000	Est Jan-22	3	Est Feb-22
Darwin	Minor New Works	Vanderlin Drive - Ch 1 - 2.7Km Install Irrigation Telemetry Controller	Tier 3 \$100,000 - \$500,000	Est Dec-21	3	Est Jan-22
Darwin	Minor New Works	Belyuen Airstrip - Gravel Pavement Upgrade	Tier 3 \$100,000 - \$500,000	Est Sep-21	3	Est Oct-21
Darwin	Minor New Works	Bus Stop Disability Discrimination Act Compliance Upgrades -Darwin	Tier 3 \$100,000 - \$500,000	Remove	2	Est Nov-21
Darwin	Specific Maintenance	Stuart Highway - Pavement Rehabilitation - Jenkins Inbound & Noonamah Outbound - Ch42 to 43km	Tier 3 \$100,000 - \$500,000	Est Mar-22	3	Est May-22
Darwin	Specific Maintenance	Arnhem Highway - Adelaide River Bridge - Cathodic Protection Systems	Tier 3 \$100,000 - \$500,000	Act Aug-21	3	Est Oct-21
Darwin	Specific Maintenance	Arnhem Highway - Shoulder Repairs Various Sections	Tier 3 \$100,000 - \$500,000	Est Sept-21	3	Est Nov-21
Darwin	Specific Maintenance	Cox Peninsula Road - Shoulder Repairs Various Sections	Tier 3 \$100,000 - \$500,000	Est Mar-22	3	Est May-22
Darwin	Specific Maintenance	Kakadu Highway - Should Repairs Various Sections	Tier 3 \$100,000 - \$500,000	Est Mar-22	3	Est May-22
Darwin	Specific Maintenance	Urban Arterial Road - Stormwater Drainage Various	Tier 3 \$100,000 - \$500,000	Est Sep-21	2	Est Oct-21
Darwin	Specific Maintenance	Maningrida Access Road - Gravel Resheet Various Sections Between Ch20-31km	Tier 3 \$100,000 - \$500,000	Act Jul-21	2	Est Sep-21
Darwin	Specific Maintenance	Channel Island Bridge - Joint Replacement	Tier 3 \$100,000 - \$500,000	Act Aug-21	4	Est Nov-21
Darwin	Specific Maintenance	Woolianna Road - Pavement Rehabilitation Ch: 9-12km Various Sections	Tier 3 \$100,000 - \$500,000	Est Oct-21	2	Est Nov-21
Darwin	Specific Maintenance	Port Keats Road - Gravel Resheet - Ch: 156-159km & 178-180km	Tier 3 \$100,000 - \$500,000	Est Sep-21	2	Est Oct-21
Darwin	Specific Maintenance	Maningrida Access Road - Gravel Resheet Various - Ch 37-41 & 120-122km	Tier 3 \$100,000 - \$500,000	Est Sep-21	2	Est Oct-21
Darwin	Capital Works	Stuart Highway - Central Arnhem Road Intersection Upgrade	Tier 4 \$500,000 - \$5M	Est Oct-21	3	Est Dec-21
Darwin	Capital Works	Arnhem Highway - Various Intersections - New Streetlight Installation and Upgrade	Tier 4 \$500,000 - \$5M	Est Sep-21	4	Est Nov-21
Darwin	Capital Works	Tiger Brennan Drive - New Street Light Installations and Upgrade from HPS to LED	Tier 4 \$500,000 - \$5M	Act May-21	4	Est Sep-21
Darwin	Capital Works	Tiger Brennan Drive - Tivendale to Hidden Valley Lighting	Tier 4 \$500,000 - \$5M	Act May-21	4	Est Jul-21
Darwin	Capital Works	Coolalinga Road Safety Upgrades to the Stuart Highway in the area of Coolalinga Shopping District	Tier 5 \$5M and Greater	Est Nov-21	5	Est Jan-22
Darwin	Capital Works	Arnhem Link Road Upgrades	Tier 5 \$5M and Greater	Act Aug-21	4	Est Nov-21
Gove	Minor New Works	Lake Evella Drainage & Safety Upgrades	Tier 3 \$100,000 - \$500,000	Est Sep-21	4	Est Jan-22
Gove	Minor New Works	Milingimbi Drainage & Safety Upgrades	Tier 3 \$100,000 - \$500,000	Est Sep-21	4	Est Jan-22
Gove	Specific Maintenance	Central Arnhem Rd - Reform & Regravel	Tier 4 \$500,000 - \$5M	Est Mar-22	4	Est Jul-22
Gove	Capital Works	Gapuwiyak Barge Landing Infrastructure Upgrade	Tier 4 \$500,000 - \$5M	Est Jan-22	4	Est May-22
Gove	Capital Works	Drimmie Head Road - Pavement Rehab 0.0 - 1.4 Kilometres	Tier 4 \$500,000 - \$5M	Est Feb-22	4	Est May-22
Gove	Minor New Works	Central Arnhem Rd - Upgrade Culverts - Various Locations between 505 and 512 Kilometres	Tier 3 \$100,000 - \$500,000	Est Apr-22	4	Est Jul-22
Gove	Minor New Works	Umbakumba Rd - Erosion protection at various locations	Tier 3 \$100,000 - \$500,000	Est Dec-21	2	Est Jan-22
Katherine	Minor New Works	Bighorse Boat Ramp - Upgrade Protection Works to Existing Ramp	Tier 3 \$100,000 - \$500,000	Est Oct-21	2	Est Nov-21
Katherine	Capital Works	Stuart Highway - Pavement Strengthening and Widening 549 - 551 Kilometres	Tier 4 \$500,000 - \$5M	Est Oct 21	4	Est Nov-21
Katherine	Capital Works	Stuart Highway - Pavement Strengthening and Widening 595 - 597 Kilometres	Tier 4 \$500,000 - \$5M	Est Oct-21	4	Est Nov-21
Katherine	Minor New Works	Stuart Highway - Construct New information bay with slip lane at Mataranka	Tier 3 \$100,000 - \$500,000	Est Nov-21	2	Est Jan-22
Katherine	Minor New Works	Victoria Highway - Extend 6 culverts between 213 and 223 Kilometres	Tier 3 \$100,000 - \$500,000	Est Oct-21	2	Est Nov-21
Katherine	Specific Maintenance	Victoria Highway - Shoulder Repairs Various Locations	Tier 3 \$100,000 - \$500,000	Act Jul-21	2	Est Sep-21
Katherine	Specific Maintenance	Stuart Hwy - Rail Overpass Batter Stabilisation between Ch305 - 306km	Tier 4 \$500,000 - \$5M	Est Oct 21	4	Est Feb 22

Region	Program	Project Description	Tier	Advertising Target	Advertising Period (Weeks)	Tender Committal
Katherine	Specific Maintenance	Bullita Access Road - Gravel Resheet Ch: 0 - 5km	Tier 4 \$500,000 - \$5M	Est Nov 21	4	Est Feb 22
Katherine	Specific Maintenance	Stuart Highway - Brownie Creek & Watch Creek Bridges Pile Recoat	Tier 3 \$100,000 - \$500,000	Est Nov 21	2	Est Apr 22
Katherine	Specific Maintenance	Stuart Highway - Shoulder Rehabilitation on Various Sections	Tier 3 \$100,000 - \$500,000	Est Sep-21	2	Est Nov-21
Katherine	Capital Works	Stuart Highway and Quarry Road Intersection Upgrade	Tier 4 \$500,000 - \$5M	Est Oct 21	4	Est Dec-21
Katherine	Capital Works	Stuart Highway and Western Creek Road - Intersection	Tier 4 \$500,000 - \$5M	Est Oct 21	4	Est Dec-21
Katherine	Capital Works	Victoria Highway and Innesvale Access Road Intersection	Tier 4 \$500,000 - \$5M	Est Oct 21	4	Est Dec-21
Katherine	Capital Works	Old Humbert Road - Construct Multi-barrel Culvert Over Sandy Creek	Tier 4 \$500,000 - \$5M	Act Jun-21	4	Act Aug-21
Katherine	Capital Works	Waterloo Property Access - Install Inverts at Sections Ch:18 & 32 to 34 Kilometres	Tier 3 \$100,000 - \$500,000	Est Oct-21	3	Est Nov-21
Katherine	Capital Works	Ryans Bend Road - Install Inverts at Sections 35, 38, and 39 Kilometres	Tier 3 \$100,000 - \$500,000	Est Oct-21	2	Est Nov-21
Katherine	Capital Works	Ryans Bend Road - Gravel Resheet 68 - 78 Kilometres	Tier 3 \$100,000 - \$500,000	Est Oct-21	2	Est Nov-21
Katherine	Capital Works	Bullita Access Rd - Install 4 Reinforced Concrete Box Culverts	Tier 4 \$500,000 - \$5M	Est Oct-21	4	Est Dec-21
Katherine	Capital Works	Central Arnhem Road - Seal Upgrade 250 - 254 Kilometres	Tier 4 \$500,000 - \$5M	Act May-21	4	Act Aug-21
Katherine	Minor New Works	Buntine Highway - Construct New Truck Parking Bay Inbound 164.9 Kilometres	Tier 3 \$100,000 - \$500,000	Act Aug-21	4	Est Oct-21
Katherine	Capital Works	*Carpentaria Highway - Design and Construct 0-140 Kilometres of the Carpentaria Highway (Major Package)	Tier 5 \$5M and Greater	Est Oct-21	6	Est Mar-22
Katherine	Minor New Works	Carpentaria Highway - Installation of LED street light at Carpentaria highway, Robinson road and Wollogorang road intersection	Tier 3 \$100,000 - \$500,000	Est Sept-21	2	Est Oct-21
Katherine	Specific Maintenance	Buchanan Highway - Resheet Various Locations	Tier 3 \$100,000 - \$500,000	Est Sept-21	2	Est Oct-21
Katherine	Minor New Works	Duncan Road - Install Concrete Floodways Ch:142, 146 & 156km	Tier 3 \$100,000 - \$500,000	Est Oct-21	2	Est Nov-21
Katherine	Minor New Works	Lajamanu Aerodrome - Fencing Upgrades	Tier 3 \$100,000 - \$500,000	Est Oct-21	2	Est Nov-21
Katherine	Minor New Works	Borroloola Aerodrome - Apron Floodlighting	Tier 3 \$100,000 - \$500,000	Est Oct-21	2	Est Nov-21
Katherine	Minor New Works	Pigeon Hole Aerodrome - Gravel Resheet and Safety Upgrades	Tier 3 \$100,000 - \$500,000	Act Apr-21	4	Act Aug-21
Katherine	Minor New Works	Stuart Highway - Irrigation Upgrade between 315 and 317 Kilometres	Tier 3 \$100,000 - \$500,000	Est Sept-21	2	Est Nov-21
Katherine	Cyclical Maintenance	*Katherine Region - Road Inspections and Defects Recording and Asset Data Collection for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Est Sept-21	4	Est Nov-21
Katherine	Cyclical Maintenance	Katherine Region - Repair and Maintenance to Bridges, Culverts and Inverts for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Est Sep-21	4	Est Nov-21
Tennant Creek	Capital Works	Barkly Highway/Stuart Highway Wonarah	Tier 5 \$5M and Greater	Est Oct-21	4	Est Dec-21
Tennant Creek	Capital Works	Barkly Highway Wonarah to Queensland Border	Tier 5 \$5M and Greater	Est Oct-21	4	Est Dec-21
Tennant Creek	Capital Works	Stuart Highway - Helen Springs to Barkly Hwy	Tier 5 \$5M and Greater	Est Oct-21	4	Est Dec-21
Tennant Creek	Capital Works	Murray Downs Road - Lift, Reform and Drainages Repairs 0-6.2 Kilometres	Tier 4 \$500,000 - \$5M	Est Nov-21	4	Est Dec-21
Tennant Creek	Capital Works	Ranken Road - Reform 77 - 80 Kilometers and 85 - 91 Kilometres	Tier 4 \$500,000 - \$5M	Est Sep-21	2	Est Nov-21
Tennant Creek	Capital Works	Calvert Road - Lift and Widen 3 - 11 Kilometres	Tier 4 \$500,000 - \$5M	Est Sep-21	4	Est Nov-21
Tennant Creek	Capital Works	Kurundi Road - Gravel Resheet 107-114 Kilometres	Tier 3 \$100,000 - \$500,000	Est Sep-21	2	Est Nov-21
Tennant Creek	Capital Works	Juno Road - Reconstruct and Widen Ch:0-1km	Tier 4 \$500,000 - \$5M	Est Oct-21	4	Est Nov-21
Tennant Creek	Cyclical Maintenance	*Tennant Creek Region - Road Inspections and Defects Recording and Asset Data Collection for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Est Oct-21	4	Est Dec-21
Tennant Creek	Minor New Works	Stuart Highway / Barkly Hwy Intersection Upgrade	Tier 4 \$500,000 - \$5M	Act Aug-21	4	Est Nov-21
Tennant Creek	Minor New Works	Canteen Creek - New Fencing & Safety Upgrades	Tier 3 \$100,000 - \$500,000	Est Sept-21	2	Est Oct-21
Tennant Creek	Minor New Works	Sandover Highway - Upgrade gravel pavement Ch274 -285km various locations	Tier 4 \$500,000 - \$5M	Est Sept-21	4	Est Nov-21