

**2020-2021 Department of Infrastructure, Planning and Logistics Procurement Plan
Civil Services Consultants - October 2021**

Key

Estimated Date (Est)

Actual Date (Act)

*also represented on the works Procurement Plan

Region	Program	Project Description	Tier	Advertising Target	Advertising Period (Weeks)	Tender Committal
Alice Springs	Capital Works	Tanami Road - 518 to 530 Kilometres Detailed Design	Tier 3 \$100,000 - \$500,000	Est Oct-21	4	Est Dec-21
Alice Springs	Cyclical Maintenance	*Alice Springs Region - Road Inspections and Defects Recording and Asset Data Collection for a Period of 36 Months	Tier 4 \$500,000 - 5M	Est Oct-21	4	Est Dec-21
Darwin	Cyclical Maintenance	*Northern Territory Road Network - Acquisition of Traffic Counting and Classification Data for a Period of 60 Months	Tier 4 \$500,000 - 5M	Est Nov-21	4	Est Jan-22
Darwin	Cyclical Maintenance	*Darwin Region - Road Inspections and Defects Recording and Asset Data Collection for a Period of 36 Months	Tier 4 \$500,000 - 5M	Est Oct-21	4	Est Dec-21
Katherine	Cyclical Maintenance	*Katherine Region - Road Inspections and Defects Recording and Asset Data Collection for a Period of 36 Months	Tier 4 \$500,000 - 5M	Est Oct-21	4	Est Dec-21
Tennant Creek	Cyclical Maintenance	*Tennant Region - Road Inspections and Defects Recording and Asset Data Collection for a Period of 36 Months	Tier 4 \$500,000 - 5M	Est Oct-21	4	Est Dec-21
Katherine	Minor Works	Woollogorang Road - Design Concrete Crossing Ch 70km Foelsche	Tier 3 \$100,000 - \$500,000	Est Nov-21	2	Est Dec-21
Darwin	Minor Works	Darwin/Alice Springs - Bus Stop - Roadmap to DDA Compliance Consultancy	Tier 3 \$100,000 - \$500,000	Est Oct-21	4	Est Jan-22