

Northern Gas Pipeline Project Update

Edition 1 December 2017



NGP teams prepare for wet season break

Construction of the Northern Gas Pipeline is winding down as crews prepare for a wet season break.

Crews still working on the NT section of pipeline, predominantly undertaking reinstatement works, will begin their break shortly with the last day of work 23 December.

McConnell Dowell built 262km of pipeline this year, 20km more than was scheduled. Next year the team has 220km of pipeline to construct, with all but approximately 40km of that in the NT. Construction will begin again early next year.

At the Phillip Creek Compressor Station site work will continue over the Christmas/New Year period. A small crew of personnel will remain to continue construction work.

In QLD, the Spiecapag team's 141.5km

section of pipeline is now buried in the ground.

The crew will take a Christmas break, beginning on 21 December, with a small crew returning early next year to continue with reinstatement and commissioning works.

Work will cease at the Mount Isa Compressor Station site on 22 December, which will also signal the completion of the concreting and civil works.

The successful contractor to undertake the next phase of construction works – the structural, mechanical, piping, electrical and instrumentation – will be announced this month.

Work on that package will begin early in the new year.

The NGP is on track to have first gas flowing through the new pipeline in 2018.

Barkly Council, REDC visit NGP



Above: Steve Moore, Josephine Bethel, Terry Lloyd and Steve Russell visited the NGP Project.

Jemena recently invited the Tennant Creek Regional Economic Development Committee and the Barkly Regional Council to tour the Northern Gas Pipeline Project.

A small number of members visited the Phillip Creek Compressor Station (PCCS) site and parts of the pipeline in the NT.

A huge storm had dropped 40mm of rain on the PCCS site prior to the visit but the group still managed to walk around viewing work which had been undertaken by locals and hearing how the site would be developed. The group also viewed the pipeline reinstatement work.

WE HAVE MOVED

Jemena's new office: 1/172 Paterson Street, Tennant Creek



Questions?

If you have any questions about the project we are happy to meet with you to discuss them.

1300 578 515 (local call cost)
ngp.enquiry@jemena.com.au